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ESTIMATE RUN 09/02/2008

ESTIMATE SUMMARY 09:20:36

CONTID: C15505         ESTIMATE NO: 0008 FINL 2005

PCN: 15505-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

N. of Ridgway Safety Improvements PERCENT TIME:

PROJECT NO: SHE 5502-054                  

N of Ridgway Safety Improvements

NAME OF ROAD: US 550

PROJECT COUNTIES: OURAY

CONTRACTOR:

ROCKY MOUNTAIN ENTERPRISES, INC. PAY PERIOD ENDING 09/02/2008 DATE TIME STARTED 03/20/2007

722 SOUTH 6TH STREET DATE LET 02/22/2007 DATE WORK BEGAN 09/04/2007

 DATE AWARDED 03/01/2007 DATE TIME STOPPED 05/16/2008

 DATE CONTRACT EXECUTED 03/19/2007 DATE ACCEPTED 05/16/2008

GRAND JUNCTION CO 81501     970 263 7417 DATE NOTICE TO PROCEED 03/20/2007

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 235,626.06 PARTICIPATING $ $ -674.22

AWARD PROJECT AMT: 205,527.22 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 3,082.91

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

5/16/2008 ??:??:??

5/1/2007 ??:??:??

100.00%

0.00

-674.22

-674.22

2,408.69

$

$

$

$

235,626.06

0.00

235,626.06

0.00

235,626.06

0.00

0.00

235,626.06

0.00

AMOUNT DUE 235,626.06 2,408.69

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 2,408.69

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

424.0
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PCN: 15505-BID    ESTIMATE RUN 09/02/2008

PROJECT: SHE 5502-054                  ESTIMATE NO: 0008 09:20:36

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF ASPHALT MAT 191.000 190.400

SY  0.600 51.78

86.30000 191.000 16,483.30

202-00220  
 

0010 *REMOVAL OF FENCE 2,198.000 2,198.000

LF  0.000 0.00

1.10000 2,198.000 2,417.80

202-01000  
 

0015 EROSION LOG (8 INCH) 60.000 60.000

LF  0.000 0.00

15.25000 60.000 915.00

208-00007  
 

0020 SILT FENCE DELETED BY 105-10 0.000 0.000

LF  0.000 0.00

6.30000 0.000 0.00

208-00020  
 

0025 CONCRETE WASHOUT STRUCTURE 1.000 1.000

EACH 0.000 0.00

375.00000 1.000 375.00

208-00045  
 

0030 STORM DRAIN INLET PROTECTION DELETED BY 105-10 0.000 0.000

EACH 0.000 0.00

200.00000 0.000 0.00

208-00050  
 

0035 SEDIMENT REMOVAL AND DISPOSAL 1.000 1.000

L S 0.000 0.00

500.00000 1.000 500.00

208-00100  
 

0040 EROSION CONTROL SUPERVISOR 1.000 1.000

L S 0.000 0.00

345.00000 1.000 345.00

208-00200  
 

0045 *SEEDING (NATIVE) 0.400 0.400

ACRE 0.000 0.00

2,695.00000 0.400 1,078.00

212-00006  
 

0050 *MULCHING (WEED FREE STRAW) 0.400 0.400

ACRE 0.000 0.00

1,980.00000 0.400 792.00

213-00004  
 

0055 *MULCH TACKIFIER 80.000 80.000

LB  0.000 0.00

7.70000 80.000 616.00

213-00061  
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PCN: 15505-BID    ESTIMATE RUN 09/02/2008

PROJECT: SHE 5502-054                  ESTIMATE NO: 0008 09:20:36

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *DECIDUOUS TREE (8 FOOT) 6.000 6.000

EACH 0.000 0.00

539.00000 6.000 3,234.00

214-00280  
 

0065 *DECIDUOUS SHRUB (7 GALLON CONTAINER) 48.000 48.000

EACH 0.000 0.00

57.20000 48.000 2,745.60

214-00370  
 

0070 *EVERGREEN TREE (8 FOOT) (BALL AND BURLAP) 22.000 22.000

EACH 0.000 0.00

655.00000 22.000 14,410.00

214-00508  
 

0075 *CONCRETE PAVEMENT (8 INCH) 109.000 112.000

SY  -3.000 -726.00

242.00000 109.000 26,378.00

412-00800  
 

0080 12 INCH DUCTILE IRON PIPE 140.000 140.000

LF  0.000 0.00

43.50000 140.000 6,090.00

603-82012  
 

0085 *END POST (SPECIAL) 5.000 5.000

EACH 0.000 0.00

550.00000 5.000 2,750.00

607-00015  
 

0090 *CORNER AND LINE BRACE POST (SPECIAL) 6.000 6.000

EACH 0.000 0.00

880.00000 6.000 5,280.00

607-00020  
 

0095 *FENCE DEER 1,539.000 1,539.000

LF  0.000 0.00

11.91000 1,539.000 18,329.49

607-11350  
 

0100 *PEDESTRIAN GATE (SPECIAL) 2.000 2.000

EACH 0.000 0.00

495.00000 2.000 990.00

607-60001  
 

0105 *24 FOOT GATE TWIN (SPECIAL) 1.000 1.000

EACH 0.000 0.00

880.00000 1.000 880.00

607-60424  
 

0110 26 FOOT DEER GUARD 2.000 2.000

EACH 0.000 0.00

18,300.00000 2.000 36,600.00

611-00027  
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PCN: 15505-BID    ESTIMATE RUN 09/02/2008

PROJECT: SHE 5502-054                  ESTIMATE NO: 0008 09:20:36

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 SIGN PANEL (SPECIAL) DELETED BY 105-09 0.000 0.000

SF  0.000 0.00

50.00000 0.000 0.00

614-00035  
 

0120 TIMBER SIGN POST 6X6 INCH DELETED BY 105-09 0.000 0.000

LF  0.000 0.00

27.00000 0.000 0.00

614-00066  
 

0125 *CONCRETE FOOTING (TYPE 3) 2.000 2.000

EACH 0.000 0.00

16,725.00000 2.000 33,450.00

614-03003  
 

0130 *CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

1,210.00000 1.000 1,210.00

625-00000  
 

0135 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

23,500.00000 1.000 23,500.00

626-00000  
 

0140 FLAGGING DELETED BY 105-10 0.000 0.000

HOUR 0.000 0.00

13.00000 0.000 0.00

630-00000  
 

0145 TRAFFIC CONTROL INSPECTION 28.000 28.000

DAY 0.000 0.00

25.00000 28.000 700.00

630-00007  
 

0150 TRAFFIC CONTROL MANAGEMENT 38.000 38.000

DAY 0.000 0.00

110.00000 38.000 4,180.00

630-00012  
 

0155 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 5.000 5.000

EACH 0.000 0.00

166.40000 5.000 832.00

630-80342  
 

0160 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 12.000 12.000

SF  0.000 0.00

27.00000 12.000 324.00

630-80344  
 

0165 DRUM CHANNELIZING DEVICE 34.000 34.000

EACH 0.000 0.00

75.00000 34.000 2,550.00

630-80360  
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PCN: 15505-BID    ESTIMATE RUN 09/02/2008

PROJECT: SHE 5502-054                  ESTIMATE NO: 0008 09:20:36

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 
DELETED BY 105-10

0.000 0.000

EACH 0.000 0.00

90.00000 0.000 0.00

630-80364  
 

0175 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0180 F/A FUEL COST ADJUSTMENT DELETED BY 105-10 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0185 F/A OJT COLORADO TRAINING PROGRAM DELETED BY 105-10 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0190 F/A ESB PROGRAM RETAINAGE DELETED BY 105-10 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70029  
 

0195 F/A ENVIRONMENTAL SURVEY 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70035  
 

0200 F/A EROSION CONTROL DELETED BY 105-10 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0210 BARRICADE (TYPE 3 M-A) (TEMPORARY) CO #2, MCR #1 - 
ADDED SIGNS AND BARRICADES

2.000 2.000

EACH 0.000 0.00

300.00000 2.000 600.00

630-80335  
 

0215 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) CO #2, MCR #1
- ADDED SIGNS AND BARRICADES

12.000 12.000

EACH 0.000 0.00

65.00000 12.000 780.00

630-80341  
 

0220 ADDED ITEM (LUMP SUM)/ CO #4, MCR #2, ABC CL. 6 1.000 1.000

L S 0.000 0.00

520.69000 1.000 520.69

900-00014  
 

0225 ADDED ITEM (LUMP SUM)/ CO #4, MCR #3, 3/8 INCH GRAVEL 
FOR DEER GUARDS

1.000 1.000

L S 0.000 0.00

1,589.88000 1.000 1,589.88

900-00014  
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PCN: 15505-BID    ESTIMATE RUN 09/02/2008

PROJECT: SHE 5502-054                  ESTIMATE NO: 0008 09:20:36

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0230 ADDED ITEM (LUMP SUM)/ CO #4, MCR #4, ITEM 614 SIGN 
PANEL (SPECIAL)

1.000 1.000

L S 0.000 0.00

6,325.70000 1.000 6,325.70

900-00014  
 

0235 ADDED ITEM (LUMP SUM)/ CO #5, EXTRA WORK - GENERATOR &
GROUND HEATERS

1.000 1.000

L S 0.000 0.00

15,020.31000 1.000 15,020.31

900-00014  
 

0240 ADDED ITEM (LUMP SUM)/ CO #5, EXTRA WORK - MAYS 
CONCRETE SPECIALTIES

1.000 1.000

L S 0.000 0.00

2,024.00000 1.000 2,024.00

900-00014  
 

0245 ADDED ITEM (LUMP SUM)/ CO 6, MCR #5, EXTRA SEED 1.000 1.000

L S 0.000 0.00

73.70000 1.000 73.70

900-00014  
 

0250 ADDED ITEM (LUMP SUM)/ CO 7, MCR #6, DEER GUARD WING 
ATTACHMENT

1.000 1.000

L S 0.000 0.00

586.59000 1.000 586.59

900-00014  
 

CAT 0200 $-674.22 235,476.06CURRENT AMT 235,476.06 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0205 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

150.00000 1.000 150.00

620-00020  
 

CAT 0400 $0.00 150.00CURRENT AMT 150.00 $$

PROJECT TOTAL -674.22 $ 235,626.06CURRENT AMT 235,626.06 $$


